
 

I-680 CONSTRUCTION ACTIVITIES AND SCHEDULE 
Updated March 19 for activities through March 23 with upcoming work anticipated for 

March / May 2012. 
  
Please note this schedule is subject to change based on weather, field conditions, and 

construction progress.  

 

For the latest freeway ramp and lane closures, go to Updates. 

 

NORTHBOUND/SOUTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD 

 

 Saw cut and seal existing joints continues - SB.  Night time closures will be 

required. 

 Form/Pour Bases – Bollinger CCO 21 Work. 

 Repair out of tolerance isolation joints - SB.  Night time closures will be required. 

 RSC Removal/Replacement at existing WIM Locations.  Night time closures will 

be required. 

 Form/Pour 60 GE Barriers at 5 Locations: Alcosta Blvd., Bollinger Canyon  

Road (2), Sycamore Valley Road (2).  Night time closures will be required. 

 

 

o Upcoming work (April): RHMA paving in median shoulder and lane #1 in 

both directions (Depending on the weather).                                                                                                                                                                                                                                                                       

 

 

NORTHBOUND/SOUTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD 

 

 

 Punch List - Diablo to Rudgear Road.  Night time closures will be required. 

 Loops – Lanes 4 & 3 starting NB at Alcosta Blvd. 

 Permanent Erosion Control (Depending on the weather). 

  

 

BRIDGE WORK AT RUDGEAR ROAD (NORTHBOUND AND SOUTHBOUND) 

 

 There is no work scheduled for next week. 

 

o Upcoming work (April - May): Bridge deck methacrylate treatment – 

weather permitting.   


